Seattle Pedestrian Master Plan Implementation

DRAFT Major Work Plan Deliverables — 2011 Progress and 2012 Planned Activities
This document provides status updates on 2011 work plan items and identifies 2012 planned activities.

2011 Highlights:
® McGraw Square Open
e Bridging the Gap Infrastructure Improvements
® Mobile Food Vending Legislation Passed

2012 Highlights:
e Pedestrian Lighting Plan
e Bell Street construction begins
e Planned Bridging the Gap deliverables

Program Area 2011 Progress 2012 Planned Activities
1. Center City Place-Making
1.1.| Complete Construction on the e  Construction completed in ® Support street food vending in
McGraw Square Streetcar Plaza. Spring, 2011. the plaza.
¢ Update maintenance
agreement.
1.2.| Develop Bell Street Park Draft agreement prepared Construction expected to begin 3"
Maintenance & Operations consistent with Street Improvement | Quarter, 2012.
Agreement (Parks & SDOT). Process (SIP) design submittal.
Currently under review by Parks.
1.3.| Advance the Green Alleys Completed UW Green Futures Lab Work with DPD and community
Initiative (identify projects, Green Alleys document. partners to develop another green
scope and implement). alleys competition for 2012/2013.
1.4.| Integrate the Center City Central Waterfront Planning Continue working with the Central
Framework Plan into the includes Center City Framework Waterfront team.
Central Waterfront Plan. Planning information.
1.5.| Complete the King Street e Draftis complete. Final document to be published in
Station Hub Strategy. e Completed Health Impact 2012.
Analysis for King Street Station
Hub.
1.6.| Develop the conceptual design | Initial funding of $150,000 secured. e Early implementation
for the Lake to Bay Loop. wayfinding.

e Begin conceptual design
development.

1.7.| Adopt conceptual design plans Draft plans completed in 2011. Amend plans to ROWIM.
for Denny Way and Thomas
Street Green Street.
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Program Area

2011 Progress

2012 Planned Activities

Walkable Zone Communications and Policy

2.1.

e Develop scope and
deliverables for the
walkable zone program
(including A-board signage
permitting program).

e Develop materials
(including targeted
stakeholder discussions).

®* Implementation.

® Qutreach materials related to
keeping sidewalks clear of
debris, snow, vegetation and
parked cars have been drafted.

¢ The Winter Weather fact sheet
includes reminders about
keeping sidewalks clear, and
is available in English, Spanish,
Vietnamese, Chinese, Tagalog,
Somali and Korean.
www.seattle.gov/transportation

/winterweather.htm

e Review draft outreach materials
with SPAB.

¢ Finalize and distribute outreach
materials.

e Develop an A-board signage
program that defines standards
for placement and number of
signs to improve pedestrian
mobility.

¢ Develop tool for resolving
conflicts between tree canopy
goals and walkability goals.

ROWIM Design Guidance Updates

3.1.

® Develop scope and final
schedule for ROWIM 2012
update, establish project
Interdepartmental team.

® Develop policy position
papers for key change
elements.

e Begin text and graphic
updates (complete in 2012).

ROWIM will be updated by 2014.

ROWIM will be updated by 2014,
but scoping will begin in 2012.
Interdepartmental team will be
assembled to confirm scope and lay
out process for addressing key
policy issue changes, as well as
additional changes to the website
that may be needed.

Neighborhood-Specific Land Use

Code Changes

4.1.

e Develop scope and
determine leveraging
opportunities with existing
urban design frameworks

® Develop policy position
papers for key change
elements

¢ Draft code elements for
2012 completion and
Council review process

e  Existing urban design
frameworks in Southeast
Seattle, at Northgate, the West
Seattle Triangle, and on Capitol
Hill are examining land use code
issues—other elements of this
proposal will not be advanced
until 2012.

e Continue to support existing
pedestrian requirements at
light rail stations.

®  Monitor use of right of way for
Green Factor installations, and
work to ensure adequate
maintenance of green
stormwater infrastructure as it
affects pedestrians.

® Fauntleroy Boulevard
preliminary engineering is
funded in 2012 budget and
includes pedestrian
improvements.

Encouragement and Education Programs
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Program Area

2011 Progress

2012 Planned Activities

5.1.| Complete post-campaign survey | Post-campaign survey completed.
and final report on 2010
Downtown Holiday Pedestrian
Safety Campaign.
5.2.| Develop 2011-2012 scope and ® Rainier Summer Streets event * Implement grants for bicycle
deliverables for SDOT included a pedestrian and and pedestrian safety
pedestrian and bicycle bicycle safety education education.
encouragement and education component.
program. e SDOT was awarded 2 grants for
pedestrian and bicycle
education. Funding will be
available starting in 2012.
5.3.| Implement 2011 deliverables, 2011 Downtown Holiday Safety Conduct 2012 campaign.
including the 2011 Downtown Campaign is underway.
Holiday Pedestrian Safety
Campaign.
5.4.| Host wayfinding focus group ® |nternal discussion initiated in e Work with SPAB, city staff and

and implement
recommendations.

2Q.

e Denny Triangle wayfinding

planned in 2011 and will be
installed in 2012.

® Maintenance and replacement
of existing wayfinding signs in
Center City started in 2011.

other stakeholders to identify
key questions and issues for
next steps in wayfinding.

e Continue sigh maintenance
activities.

Pedestrian Lighting Plan

6.1.| Complete pedestrian lighting Draft plan, including gap
facility gap identification identification, is complete.
6.2.| Develop and finalize criteriato | Complete. The prioritization criteria
prioritize new locations for for pedestrian lighting builds on the
pedestrian lighting Pedestrian Master Plan prioritization
criteria.
6.3.| Draft plan, including Draft plan is complete. ® Review draft plan with SPAB in

implementation strategy:

e Public outreach

e Complete plan and
determine approval
strategy

January 2012.
® Finalize planin by 2 quarter,
2012.

Policy and Plan Development and Implementation
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Program Area

2011 Progress

2012 Planned Activities

planning

this work by determining the
programs that have the most
potential to benefit from
coordinated infrastructure planning.
A staff core team is looking at
opportunities to accomplish this
work in the neighborhood planning
areas and in other locations
throughout the city.

7.1.| Mobile food vending legislation | ¢  Mobil food vending legislation Develop vending resolution that
and sidewalk cafes. passed in 2011 and the related includes design guidance for mobile
Client Assistance Memos and vending.
Director’s Rule were completed.
e Worked with state to revise
liquor laws to broaden
opportunities for sidewalk cafes.
7.2.| Implement Festival Street and Complete. No further action.
Pedestrian Plaza legislation.
7.3.| Implement 2011 CIP Complete for 2011. Will be updated annually.
Prioritization process using
revised criteria (including PMP
criteria).
7.4.| Participate in State Legislature’s | Complete; legislation approved. No further action at state level;
deliberations on statewide continue to implement Seattle’s
Complete Streets policy. Complete Streets program.
7.5.] Integrate Pedestrian Master Ongoing. Examples of 2011 Ongoing as new projects are
Plan recommendations into activities include: developed.
ongoing design, development e Working with SHA and DPD on
and planning projects (e.g., Yesler Terrace planning.
Central Waterfront, First Hill ®  First Hill Streetcar Complete
Streetcar, South Lake Union EIS, Streets checklist
Yesler Terrace EIS, Capitol Hill e Transit Master Plan Update
Transit-Oriented Development | ¢  Working with King County
(TOD), the Northgate TOD and Metro, Sound Transit, and DPD
the Transit Master Plan update. on Northgate TOD
7.6.| Complete the Accessible Initial draft developed. 2012 tasks include reviewing a draft
Pedestrian Signal policy and with SPAB and other stakeholders,
prioritization criteria. and finalizing the policy and criteria.
8. Sustainable Cities Initiative
8.1.| Comprehensive Plan/Climate Comprehensive Plan update is now Comprehensive Plan update is now
Action Plan Update. planned for 2014. planned for 2014.
8.2.| Coordinated infrastructure SDOT, DPD, SCL, and SPU advanced Continue coordination efforts.

Focus in 2012 will be on leveraging
project opportunities.
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Program Area

2011 Progress

2012 Planned Activities

available at a suitable level of detail
in 2013.

8.3.| SDOT/SPU Green Infrastructure | The initial staff analysis is complete. | Review draft and use the final
Project SPU and SDOT have broadened the published document to guide the
scope of this study to include intern | definition and design guidelines
work from the UW Green Futures developed as part of the update to
lab—specifically addressing the the Bicycle Master Plan (2012-2013)
benefits of implementing
neighborhood greenways that also
have the potential to support green
infrastructure improvements.
8.4.| Walk Bike Ride Pilot/Place- e  McGraw Square Streetcar Plaza | ® Develop place-making
Making completed. guidelines.
e Denny Way Streetscape Concept | ® Complete Streets Program will
Plan draft completed. review Delridge repaving,
e Lake to Bay initial funding Northgate Way repaving, and
secured. complete a checklist for First
e Complete Streets Program Hill Streetcar.
expanded to include Major
Projects and the Neighborhood
Street Fund projects.
9. Deliver the Pedestrian Master Plan Infrastructure Programs
9.1.| Deliver Bridging the Gap All BTG deliverables were completed
projects. on time and within budget. See
table on last page of this document.
10. Evaluation and Performance Monitoring
10.1] Report annually on 2010 SDOT Annual Report 2012 Action Agenda
accomplishments and
measures.
10.2| Participate in nationwide Quarterly counts completed; will e Report on 2011 results
Pedestrian and Bicycle Data report results in 2012. e Continue quarterly counts
Collection program
10.3| Begin PMP data tool update Relevant census data expected to No action in 2012
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Pedestrian Master Plan Infrastructure Deliverables

Type of Improvement (unit of measure)

2011 Planned

2011 Delivered

2012 Planned

Crossing and Safety Improvements (locations) 50 51 42
Crosswalks Remarked (crosswalks) 300 305 500
New and Upgraded Curb Ramps (ramps) 280 286 150
Pedestrian Countdown Signals (intersections) 25 26 25
New Sidewalks (block faces) 10 10 12
School Zone Signage (schools) 10 10 10
School Walking Routes (schools) 5 6 5
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